Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Project Title: Laundry Management System

Team Member 1: (Team Leader)

Name: Aditya Shrikant Shukla

College ID: 24106019 Email: 24106019@apsit.edu.in

Mobile No: 8433865221

Team Member 2:

Name: Mo.Kumel Aziz Shaikh

College ID: 24106142 Email: 24106142@apsit.edu.in

Mobile No: 9029494154

Team Member 3:

Name: Hemant Ram Sarnobat

College ID:24106122 Email: 24106122@gmail.com

Mobile No: 8591826058

Team Member 4:

Name: Manthan Hemraj Sonawane

College ID: 24106070 Email: 24106070@apsit.edu.in

Mobile No: 7021891887

Dr.Mahesh Pawaskar	Prof.Vijaya Bharti	Dr.Jaya Gupta
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 9/1/2026 to 15/01/26

Progress Planned	Progress Achieved
Understand project domain and problem area in service-based systems.	Selected Laundry Management System as project topic.
Discuss project idea with team member and guide.	Understood issues in traditional laundry systems (manual errors, no tracking)
Finalize project title and define roles of each member	Assigned responsibilities among team members.

Guides Review: Search for few more topics, Don't stick only with Laundry management.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- MSonawane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar 15/01/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 16/01/26 to 22/01/26

Progress Planned	Progress Achieved
Understand real-world workflo	Studied how laundry services
-w of laundry services.	operate (order, pickup, processing,
Identify system requirements	delivery).
based on user and admin	Identified key features: login,
needs	service selection, order
	tracking.
	Defined basic functional
	requirements of the
	system.

Guides Review: Refer some research papers to know existing project & their features.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- MSonawane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar 22/01/2026

A. P. SHAH INSTITUTE OF TECHNOLOGY

(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)

(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: ~~Fabulous~~ SE Sem: IV

Date: From 23/01/26 to 29/01/26

Progress Planned	Progress Achieved
Define system functionality and user interaction. Finalize problem statement and system objectives.	Identified issues in manual systems (no tracking, data loss, inefficiency). Defined system workflow and user interaction steps. Finalized project objectives and scope.

Guides Review: Prepare PPT for ~~Review~~ - Topic selection and Review-1. Refer format which I shared.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. A

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Mhaure

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar
29/01/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 30/01/26 to 05/02/26

Progress Planned	Progress Achieved
Design system methodology	Defined system working
Prepare workflow and	model (user → system → admin)
system approach.	Created system flowchart.
	Finalized overall approach
	for development.

Guides Review: Finilized the features to be incorporated in the project.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- MSonawane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawaskar 05/02/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 06/02/26 to 12/02/26

Progress Planned	Progress Achieved
Design system architecture	Designed UI, backend,
Identify System modules.	databases architecture.
	Identified Modules:- User,
	Admin, Order.

Guides Review: Think about which database is convinient for you such as. supabase, Xamp, MongoDB etc.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Mhsaw

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawaskar 12/02/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 13/02/26 to 19/02/26

Progress Planned	Progress Achieved
Design database structure	Created database schema,
Define tables and	Defined tables:- Users
relationships	Orders, Services.
	Ensured proper data
	flow design.

Guides Review: Check query of database to insert data, delet data, update date & edit the data

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. Shaikh

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- M Sonawane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar
19/02/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 20/02/26 to 26/02/26

Progress Planned	Progress Achieved
Start frontend development	Developed initial UI using HTML, CSS.
Design basic UI	Created register page & login page. Simple and user friendly design.

Guides Review: Change UI design, Use simple colour combination, test ~~log~~ sinup page.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Mhsane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawaskar
26/02/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 27/02/26 to 05/03/26

Progress Planned	Progress Achieved
Continue frontend development.	Designed order page with service selection.
Develop order placement interface.	Added input fields for order details.
	Improved UI responsiveness.

Guides Review: Order and time/date are not synchronised. Update time stamp and time slot.

Signature

Aditya Shrikant Shukla:- Ashukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Manan

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar
05/03/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 06/03/26 to 12/03/26

Progress Planned	Progress Achieved
Start backend development	Developed backend using Node-js.
Implement server-side logic	Implemented basic API structure.
	Connected frontend with backend.

Guides Review: Database is not stored as per requirement, make some correction while calling API and their respective query.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K. Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- MSonawane

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawaskar
12/03/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Date: From 13/03/26 to 19/03/26

Sem: IV

Progress Planned	Progress Achieved
Integrate database with backend	Integrated SQLite database. Implemented data storage for users and orders
Handle data storage and retrieval	Tested database operations.

Guides Review: Database + UI is done correctly. Implement some validation feature. Now start documentation for project + PPT.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Manan

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar
19/03/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 20/03/26 to 26/03/26

Progress Planned	Progress Achieved
System integration	Integrated frontend,
Combine all modules	backend, and databases.
	Ensured smooth data flow
	between components

Guides Review: Prepare PPT for last review. Use shared template only. Don't use fancy template. Keep Feature, introduction, objective simple.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Manthan

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar 26/03/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 27/03/26 to 02/04/26

Progress Planned	Progress Achieved
Perform testing and debugging	Conducted unit testing and system testing.
Validate system performance	Fixed bugs and improved system stability.

Guides Review: Prepare chapter-I, chapter-II & chapter-III of the report.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Manav

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: Pawar 02/04/2026

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 03/04/26 to 09/04/2026

Progress Planned	Progress Achieved
Complete documentation	Completed project report documentation
Prepare final report and presentation	Finalized project for submission

Guides Review: Complete remaining chapters for project report.

Signature

Aditya Shrikant Shukla:- Shukla

Mo. Kumel Aziz Shaikh:- K.Aziz

Hemant Ram Sarnobat:- Hemant

Manthan Hemraj Sonawane:- Manan

Name of Project guide:- Dr. Mahesh Pawaskar

Signature of guide with Date: 09/04/2026